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By agreement of the DELPHI Project Management Team, :
s group leads and the Office of Financial Management, the DS
SDL 2 execution schedule was suspended for two weeks due
¢ to the disruption cause by the Oklahoma City tornadoes on ¢
May 3. The Oklahoma City team appreciates the support

]’) E L PHI : received from the DOT-wide community. :
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DELPHI PROGRAM STATUS

What's Been Happening? What's Happening Next?
Update the Technical Infrastructure Reguirements Execute Week 4 SDL script the week of June 7-11
document on the DELPHI website Execute Week 5 SDL scripts the week of June 21-25
OA DAFIS Data Cleanup SDL Roadshow June 25 - July 2
OA Responsibility Checklist Updated and placed OA DAFIS Data Cleanup Continues

on the DELPHI website
SDL 2 Roadshow schedule completed

SOLUTION DEMONSTRATION LAB 2 ROAD SHOW SCHEDULE

Practice Sessions Presentation Sessions
Date Time Group Date Time Group
Friday-6/25 1:30-4:00 FRA/VOLPE Monday-6/28 1:30-4:00 FRA
Monday-6/28 9:00-12:00 OST/BTS/STB/ Tuesday-6/29 9:00-12:00 OST/BTS/STB/
FTA/ITASC FTA/ITASC
1:30-4:00 MARAD 1:30-4:00 MARAD
Tuesday -6/29 9:00-12:00 FAA Wednesday-6/30 9:00-12:00 FAA
1:30-4:00 CG 1:30-4:00 CG
Wednesday-6/30 9:00-12:00 NHTSA Thursday-7/1 9:00-12:00 NHTSA
1:30-4:00 RSPA/OIG 1:30-4:00 RSPA/OIG
Thursday-7/1 9:00-12:00 FHWA Friday-7/2 9:00-12:00 FHWA

What Do You Want to Know?

Question:  What is being tested in Solution Demonstration Lab 2?

Answer:
Week 1. Week 3: Week 5:
User Setup, Genera Ledger, Credit Reform - guaranteed loans, Revolving Fund and Y ear-
and Accounts Payable Ocean Freight Differential/Subsi- end closing
dies, and Projects
Week 2:
Purchasing and accounts Week 4.

payable, Accounts Receivable, Projects and other accounts payable
and Fixed Assets and purchase order activities




